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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 
ESI-PRP Removal - Removal Polrep 

^ ^ B ^ 
liRESPdMSe 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #20 
Progress 
ESI-PRP Removal 
B5YS 
Indianapolis, IN 
Latitude: 39.9128600 Longitude: -86.2423680 

To: Sue Michael, City of Indianapolis 
Tom White, City of Indianapolis 
Harry Atkinson, IDEM 
Ryan Groves, IDEM 
Megan Nagle, IDEM 
George Richotte, IDEM 
Jason Doerflein, Marion County Health Department 
Stephen Jones, Pike Fire Department 
Linda Nachowicz, U.S. EPA Region V, ERB 2 
Charles Gebien, U.S. EPA Region V 
John Maritote, U.S. EPA Region V 
Janet Pope, U.S. EPA Region V 
Debbie Keating, U.S. EPA Region V, ESS 
Karen Kirchner, U.S. EPA Region V, LCD 
Kendall Moore, U.S. EPA Region V, LCD 
Susan Perdomo, U.S. EPA Region V, ORC 
Gary Prichard, U.S. EPA Region V, ORC 
John Steketee, U.S. EPA Region V, ORC 
Carol Staniec, U.S. EPA Region V, Water 
Kim Cussen, United Water 
Nola Hicks, U.S. EPA Region V, ORC 
Mark Johnson, ATSDR 
Robert Darnell, U.S. Department of Justice 
Stan Rigney, IDEM 

Randy Braun, IDEM MQCD. r, 
USCG NRC, NRC ^111.',.'.̂ nr.l̂ f.'̂ y.̂ .̂̂ .̂ '̂ON t 
David Chung, U.S. EPA HQ 
JeffKelley, U.S. EPA 
Maupin Natalie, IDEM 
Eric Kaufman, Marion County Health Department 
Jason Sewell, IDEM 
Carol Ropski, U.S. EPA Region V, ESS 
Jason Ravenscroft, Marion County Health Department 
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Sherry Fielding, U.S. EPA HQ 
Dan Sparks, USFWS 
Ed Karecki, USFWS 
Bob Masbaum, POTW 
Kristen Heitman, Providence Wildlife 
Michael Massonne, City of Indianapolis 
Cheryl Carlson, Citizens Energy Group 
Emily Mack, City of Indianapolis 

From: Vemeta Simon & Anita L. Boseman, On-Scene Coordinators 
Date: 9/12/2011 
Reporting Period: 9/6/2011 - 9/9/2011 

1. Introduction 
1.1 Background 

Site Number: B5YS 
D.O. Number: 

Response Authority: CERCLA 
Response Lead: PRP 

NPL Status: Non NPL 
Mobilization Date: 4/6/2011 
Demob Date: 
CERCLIS ID: 1NN0051050501 
ERNS No.: 
FPN#: 

Contract Number: 
Action Memo Date: 
Response Type: 
Incident Category: 
Operable Unit: 
Start Date: 
Completion Date: 
RCRIS ID: 
State Notification: 
Reimbursable Account #: 

9/30/2010 
PRP Oversight 
Removal Action 

4/6/2011 

1.1.1 Incident Category 
Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 
See POLREP 1 

1.1.2.1 Location 
4910 West 86th Street, Indianapolis, Indiana 46268 

2. Current Activities 

2.1 Operations Section 
2.1.1 Narrative 
See POLREP 1 

2.1.2 Response Actions to Date 

On Septembers, 2011, Midwest had (2) 50,000 pound loads of wood pulp solidification agent delivered 
• Midwest continued solidifying matenal in the solidification pits with wood pulp. 
• Midwest continued API sump pit cleaning 

On September 7, 2011, Midwest hauled off (2) 20 cyd roll-off boxes of solidified sludge to Southside Landfill 
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in Indianapolis, IN 
• Midwest continued solidifying matenal in the solidification pits with wood pulp. 
• Midwest pressure washed the equipment scheduled for pickup by Aaron Equipment/Wendt on 
Septembers, 2011 
• Midwest continued API sump pit cleaning 
• Midwest had (2) 50,000 pound loads of wood pulp solidification agent delivered 

On September 8, 2011, Midwest hauled off (4) 20 cyd roll-off boxes of solidified sludge to Southside Landfill 
in Indianapolis, IN 

• Midwest continued solidifying matenal in the solidification pits with wood pulp 
• Wendt was on site and removed the Aaron Equipment items for repossession 
• Midwest continued API sump pit cleaning 
• Midwest had (2) 50,000 pound loads of wood pulp solidification agent delivered. 

On September 9, 2011, Midwest hauled off (3) 20 cyd roll-off boxes of solidified sludge to Southside Landfill 
in Indianapolis, IN 

• Midwest continued solidifying matenal in the solidification pits with wood pulp 
• Roger Ward Engineenng was on site for another site walk for post removal action stormwater 
management planning 

o Roger Ward Engineenng, the City of Indianapolis, and Tnhydro will be meeting at City 
Hall on September 14, 2011 at 3 30pm 

• Midwest completed API sump pit cleaning 
o START, Trihydro, and Midwest agreed to conduct the visual inspection of the 12-ft deep 
pit on Semptember 12, 2011 

• Midwest had (2) 50,000 pound loads of wood pulp solidification agent delivered 
• U S EPA, START, and PRP Group personnel had a status update conference call regarding 
site schedule, planned approach for vanous site activities, and the Work Plan approval letter dated 
August 11,2011 

A map of the Site produced by START shows the Tnhydro cleanup progress by tank and pit and is available 
in the documents section 

The wood pulp solidification matenal is a reclaimed/recycled product As of September 9, 2011, 
approximately 1,100,000 pounds had been used to solidify waste sludge. 

2.1.3 Enforcement Activit ies, Identity of Potentially 

Responsible Parties (PRPs) 
N/A 

2.1.4 Progress Metrics 

iVaste Stream 

Orly Water 

Stormwater 

Tank 51 Containment 

Totes and Drums 

Medium 

Liquid 

Liquid 

Liquid 

Liquid 

Quantity 

3,121,734 gallons 

424,956 gallons 

335,120 gallons 

3,885 gallons 

Discharge Treatment 

X 

X 

X 

X 

Disposal 
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Solidified Sludge 

Treated Stormwater 

Solid 

Liquid 

1,120 cyd 

21,735 gallons X 

X 

2.2 Planning Section 

2.2.1 Anticipated Activities 

• Pilot test for bunker tank removal activities. 

2.2.1.1 Planned Response Activities 
None 

2.2.1.2 Next Steps 
US EPA will provide oversight of PRP Group removal activities. 

Begin cleaning out the east containment and containment south of the Solids Building 
(containing Tanks 4 & 12-15). 

2.2.2 Issues 
Starting in Mid-July, the weather became very hot and humid, and special care was taken to make sure that people working outside 
are well hydrated and taking adequate breaks 

Groundwater infiltration is suspected in the sanitary sewer system on Site. TriHydro is 
investigating potential options for mitigating infiltration. 

Standing water has been observed in several locations around the site. Wanner weather can lead to 
mosquito breeding in standing water. EPA has requested that Trihydro address all standing water 
on site as soon as possible. 

Ongoing management of wildlife at the site due to nearby ecosystems. 

In previous POLREPs an incorrect name was used when referring to the oily water disposal facility. The correct name 
should be United Waste Water, Inc. not United Water. 

"Control structure" refers to the pit or sump attached to and immediately south of the million gallon bunker tanks. It 
has been referred to as "access pit" and "access pit/control structure" in the past. 

2.3 Logistics Section 
Not applicable. 

2.4 Finance Section 

2.4.1 Narrative 
Not applicable. 

2.5 Safety Officer 

Not applicable. 

2.6 Liaison Officer 

Not applicable. 

filp-//r-\nnriimpnts and SettinPs\imaritot\T,ncal Settins.s\Temn\notes87944R\F.ST-PRP nol... 9/12/201 



Page 5 of 5 

2.7 Information Officer 

2.7.1 Public Information Officer 

2.7.2 Community Involvement Coordinator 
A date has not been selected for the next community meeting. 

3. Participating Entities 

3.1 Unified Command 
Indiana Department of Environmental Management 
Indianapolis Department of Public Works 
Pike Township Fire Department 
City of Indianapolis 

3.2 Cooperating and Assisting Agencies 
Marion County Health Department 

4. Personnel On Site 
U.S. EPA 
START Contractor 

5. Definition of Terms 
ASAOC - Administrative Settlement Agreement on Consent 
ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
OSC - On-Scene Coordinator 
POLREP - Pollution Report 
PRP - Potentially Responsible Party 
RCRA - Resource Conservation and Recovery Act 
START - Superfund Technical Assessment and Response Team 
U S EPA - United States Environmental Protection Agency 

6. Additional sources of information 
6.1 Internet location of additional information/reports 

For additional information, please refer to the US EPA lead removal action website at www epaosc orq/esi 

6.2 Reporting Schedule 
The next POLREP will be submitted at a date to be determined. 

7. Situational Reference Materials 

For additional information, please refer to the documents section at www epaosc org.'cst 
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